DBR No 05/16-17
DATED 27-06-2016

Original/Duplicate/Triplicate
CONTRACT CERTIFICATE
(For Other Works)

No. 1st & Final Date.....2016

Division: **Project** Sub-Division:

Bill Received No. Dated Divisional Cash Book Voucher No..... Dated.....
Sub Divisional **Work Code: 003-16-000001**

Schedule Docket No. Head of Account: Est.Cost: **200.00 Lacs**

Name of Work (as per sanctioned estimate for the work of Consultancy services for preparation of detailed survey, designs, drawings, estimate, bid document, bill of quantities for the work of Widening of Shiva Mandira Temple road from Major Sandeep Unnikrishnan Road to Yelahanka Industrial Area in ward no.03.

Name of Contractor and Full Address: Sri.Vishwas.J.P (M/s.Tejus Consultants)
Reference to Agreement No.**05/15-16** Date: **17.12.2015**

Certified that the measurements were taken by me on 22-6-16 and recorded of Pages 33 to 37 of measurement Book No.37/2013 and that the work is satisfactorily executed.

Contractor **Officer-in-charge of work**

Certified that the measurement were taken by me on .....and found correct. The work is satisfactorily executed.

Certified that the quantities of materials shown in column 3 of Account have been actually brought to site of the work and the contractor has not previously received any advance on this security. These materials are of and imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the contractor is recorded in the office.

N. Chandra 22/6/16
Asst. Executive Engineer / Sub Division Engineer
Project Division
Yelahanka Zone
Bangalore

II Memorandum of Payment

1)	Total value of work done or supplies made as per account within	
2)	Deduct amount to be held in reserve being .....percent Rs.....	
3)	" Balance	
4)	Deduct Payment:	
a)	Amount of previous payment as in the Office Cash Book Voucher No.....Dated.....S.D. No..... Amount adjusted towards cash advance recovery of	Bill Amount 99000 —
b)	Payments Now made { cost store or other material supplied. recovery of amount creditable to this/other work 1T@10% 990 — Amount paid on this bill Cheque / Cash.	990 —
5)	Balance being unpaid value of work done held in reserve.	
6)	Deduct cash advance made on the Office cash Book Voucher No..... dated.....less adjustments. Cheq amount	8910 —
7)	Net amount due to or from Contractor unadjustments items.	
8)	Advance to Contractor for materials brought to site (as detailed) within.	
9)	Value of Government materials supplied.	
	Total amount adjusted -	

As per Bill Voucher Rs. 25/6.

Contractor's Signature

Received Rs..... (in words).....
.....
by cash and by adjustment of Payment as per memorandum
(in final settlement of all demands) (For use in the Office)

Witness
1.
2.

Audited & Admitted for Rs. 99000/-
Ninety nine thousand only
Stamp

Dated Signature of Contractor

Paid by me by Cheque No.....Dated.....
Cash Rs..... 8910/- by Cheque
Dated..... and Rs..... 990/- by Adjustment
Initials of Officer making payment

Executive Engineer

Accts. Supdt.
Project Division
B.B.M.P

Ex. Engineer
Project Division
B.B.M.P
29/7

Sl No	Item Name	Unit
1	Consultancy services for preparation of detailed survey, designs, drawings, estimate, bid document, bill of quantities for the work of Widening of Shiva Mandira Temple road from Major Sandeep Unnikrishnan Road to Yelahanka Industrial Area in ward no.03	-
	Total	

Previous Measurements		Present Measurements			Total Up to Date		Remarks
Qty	Amount	Qty	Rate	Amount	Qty	Amount	
		1.00	99000.00	**99000.00**	1.00	**99000.00**	
	0.00			**99000.00**		**99000.00**	

Asst. Executive Engineer
Project Division
Yelahanka Zone
Bangalore

24/08/16.